



## Estimated Timeline Boulevard Homes HOPE VI

	Date
2009 HOPE VI NOFA Released	July 14, 2009
Application Period/Commitments	July 14 – November 17, 2009
Demolition Application Approved	July 24, 2009
Relocation began	4 <sup>th</sup> Quarter 2009
HOPE VI Application Due	November 17, 2009
HOPE VI Awards Announced	June 2010
Demolition begins (phased)	3 <sup>rd</sup> Quarter / 4 <sup>th</sup> Quarter 2010
Tax Credit Application for Phase I	January - May 2010
Relocation ends	1 <sup>st</sup> Quarter 2011
Demolition complete	1 <sup>st</sup> Quarter 2011
New Construction begins	2 <sup>nd</sup> Quarter/3 <sup>rd</sup> Quarter 2011

\*Dates given are an estimation based on information as of 6/1/2010.